BAND SHOPPE
MANUFACTURING SCHEDULE

For the week of: 09/06/10 09/10/10
UNIFORMS WEEKS MON. | TUES. | WED. THURS. FRI.
Military Coats* 14 12/13 12/14 12/15 12/16 12/17
Insignia Jackets* 10 11/15 11/16 11/17 11/18 11/19
Military Uniforms* 10 11/15 11/16 11/17 11/18 11/19
Corps Uniforms* 10 11/15 11/16 11/17 11/18 11/19
Fully Const. Trousers* 14 12/13 12/14 12/15 12/16 12/17
Bibbers* 10 11/15 11/16 11/17 11/18 11/19
Bibbers* In Stock OS 4 10/4 10/5 10/6 10/7 10/8
Cummerbunds* 4 10/4 10/5 10/6 10/7 10/8
Capes/Sashes* 4 10/4 10/5 10/6 10/7 10/8
Guard Uniforms* 5 10/11 10/12 10/13 10/14 10/15
Custom Guard Uniforms 6 10/18 10/19 10/20 10/21 10/22
Sequin Accessories* 2 9/20 9/21 9/22 9/23 9/24
*Capes and sashes with embroidery ADD 1 week
*Subject to fabric availability
*Add 10 weeks to orders using Dac/Wool or Wool
HEADWEAR WEEKS MON. | TUES. | WED. THURS. FRI.
Flocked hats 4 10/4 10/5 10/6 10/7 10/8
Shakos / Bushys 6 10/18 10/19 10/20 10/21 10/22
Shakos (emb, special) 10 11/15 11/16 11/17 11/18 11/19
Helmets 6 10/18 10/19 10/20 10/21 10/22
Deluxe EZ Clean's 6 10/18 10/19 10/20 10/21 10/22
HW127/HW134 4 10/4 10/5 10/6 10/7 10/8
Feather Plumes ** 4 10/4 10/5 10/6 10/7 10/8
Budget Express Shako 2 9/20 9/21 9/22 9/23 9/24
Shakos/Helmets: Forecast is stated "from receipt of sample approval”
Custom vinyl plumes will take 3 weeks
** Custom colors will require 8 weeks
MISCELLANEOUS WEEKS MON. | TUES. | WED. THURS. FRI.
Flags - Custom 3 9/27 9/28 9/29 9/30 10/1
Flags - Special Design 4 10/4 10/5 10/6 10/7 10/8
Pom Pons 2 9/20 9/21 9/22 9/23 9/24
Banners 4 10/4 10/5 10/6 10/7 10/8
Rain Coats 12 11/29 11/30 12/1 12/2 12/3
Long Ranger Units 3 9/27 9/28 9/29 9/30 10/1

All deliveries scheduled on a holiday will be forecasted for the day after the holiday.
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